=< WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust ~ Program: Puget Sound Acg. & Restoration Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 06/05/2018

Report Period
From 01/19/2018  To 05/31/2018

Questions
#1: Describe the work accomplished during this reporting period.
Description is required

Consultation with appraiser, review appraiser, and landowner; research on title issues.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice No
#3: Tell us about work planned for the next reporting period.
Description is required
Will enter into negotiations with the landowner and attempt to close the transaction.
#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:
Choice No
#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

n/a
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Milestones
Milestone

Order Appraisal(s)
Ordered 5/18/16 due in March

Order Appraisal Review(s)
ordered 8/25/16

Progress Report Due

Annual Project Billing Due
Baseline Documentation to RCO
Environmental Assess Complete
Purchase Agreement Signed
Acquisition Closing

Progress Report Due

Recorded Acq Documents to RCO
Recorded Land Survey to RCO
Funding Acknowl! Sign Posted
Progress Report Due

Annual Project Billing Due
Progress Report Due

Progress Report Due

Annual Project Billing Due
Noxious Weed Control Complete
Fencing Complete

Stewardship Plan to RCO

RCO Final Inspection
Agreement End Date

Final Report Due
Final Billing Due

Special Conditions

None.

Permits

Permits and Reviews

Target Date
06/15/2018

06/30/2018

06/30/2018
06/30/2018
06/30/2018
06/30/2018
10/31/2018
12/31/2018
12/31/2018
02/28/2019
04/01/2019
06/30/2019
06/30/2019
06/30/2019
12/31/2019
06/30/2020
06/30/2020
11/30/2020
11/30/2020
11/30/2020
12/31/2020
12/31/2020
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Completed Delayed
v

v

Need amendment to change

02/28/2021
02/28/2021

Archeological & Cultural Resoures (EO 05-05)

Permit Questions

No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File Attach

Type Date Attachment Type
No attachments match filter criteria
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Issuing Organization
DAHP

Title

New Target Date  Progress/Reason for Delay

06/15/2018 Clarification of access issues has been complex.

06/30/2018 Appraisal delayed, but reviewer has been consulting with
appraiser during appraisal process to identify issues early
in the process.

Received Expiration
Applied Date Date Date Permit #

File Name, Number
Person Associations Shared
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Certify & Submit

Status History

Report
Status Date

Accepted 06/05/2018
Submitted 05/31/2018
Draft 05/31/2018
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User
Amee Bahr
Joe Kane
Joe Kane
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Note
Thank you for submitting the progress report.
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